

Project Planning Phase

Project Planning Template(Product Backlog, Sprint Planning, Stories, Story points)

Date	05 July 2026
Project Name	Cosmetic Insights : Navigating Cosmetics Trends and Consumer Insights with Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation(4Mark)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story/Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register with email and password	2	High	P. Rahimulla khan P. Siva Sindhuri
Sprint-1	Registration	USN-2	As a user, I receive a confirmation email upon registration	1	High	P. Rahimulla khan
Sprint-1	Login	USN-3	As a user, I can log in using my email and password	1	High	P. Rahimulla khan

Sprint-1	Dashboard (View products)	USN-4	As a user, I can view trending cosmetic products in the dashboard	3	High	P. Siva Sindhuri
Sprint-1	Dashboard (Filters)	USN-5	As a user, I can filter	3	High	P. Siva Sindhuri
			products by skin type trend score, and price			
Sprint-2	Product Comparison	USN-6	As a user, I can compare two or more products side-by-side	3	Medium	P. Siva Sindhuri
Sprint-2	Feedback System	USN-7	As a user, I can rate and write reviews for product	3	Medium	P. Siva Sindhuri
Sprint-2	Admin Upload	USN-8	As an admin, I can upload new product data	2	Medium	P. Siva Sindhuri
Sprint-2	Marketer Dashboard	USN-9	As a marketer, I can view consumer insight and product trends	3	Medium	P. Siva Sindhuri

Sprint-3	Smart Recommendations (Optional)	USN-10	As a user, I can get product suggestions based on my past behaviour	3	Low	P. Rahimulla khan
-----------------	----------------------------------	--------	---	---	-----	-------------------

Project Tracker, Velocity & Burndown Chart(4Marks)

Sprint	Total story points	Duration	Sprint State Date	Sprint End Date (Planned)	Story Points Completed (as an Planned End date)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	30 June 2026	30 June 2026	5	30 June 2026
Sprint-2	5	1 Day	2 July 2026	2 July 2026	5	2 July 2026
Sprint-3	5	1 Day	3July 2026	3July 2026	5	3July 2026
Sprint-4	5	1 Day	4July 2026	4July 2026	5	4July 2026
Sprint-5	5	1 Day	5 July 2026	5 July 2026	5	5 July 2026

Average Velocity=25/42 story points/day

Velocity: 6=4.166..

Burndown chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile Software development methodologies such as Scrum However, burn down charts can be applied to any project containing measurable progress over time.

